#### **User Acceptance Test Template**

Project Name: Todo List Project Sponsor: INSAT

Service Owners: Bochra Feki and Sinda Ben Marzouk

Project Manager: Wassim Kallel Document Date: 07/06/22



1. UAT Scope (In Scope – Out of Scope)			
UAT - In Scope	UAT - Out of Scope		
In Scope List features that are tested	Out of Scope List features that are not tested.		
<ul><li>Creating a new todo</li><li>Deleting an existing todo</li></ul>	- Updating an existing todo		

# 2. UAT Assumptions and Constraints

# **UAT Assumptions**

Assumption List the UAT assumptions.

- **Test environment:** The test cases are conducted by 1 experienced QA manager, hardware and software provided by INSAT.
- **Test documentation:** All UAT test cases are documented within GitHub README.md files.
- **Error reporting:** Errors, failures and other flaws are saved in logs.

## **UAT Constraints**

Constraint List the UAT constraints.

- **Time frames**: Test results must be provided by 07/06/2022
- Resources:
  - Human resources: 2 testers available for 2 weeks
  - o Provided hardware: Lenovo ideapad, Asus
  - Tested operating systems:
    - Windows: 11
  - Browser tests:
    - Chrome (latest 2 versions)

3. UAT Risks				
Description	Probability High Med Low	Impact High Med Low	Mitigation	
not properly trained Testers	Low	Med	Software testing course for GL4 students	
Incomplete test	Med	Med	Realistic time and	

## **User Acceptance Test Template**

Project Name: Todo List Project Sponsor: INSAT

Service Owners: Bochra Feki and Sinda Ben Marzouk

Project Manager: Wassim Kallel



environtherit <sup>07</sup> /006 <sup>22</sup> to time constraints			resource planning
Error handling: Testers are not aware on how to report bugs	Low	High	Easy-to-use bug reporting solution for UAT test available
UAT test failure	Low	High	Feature-complete development done before UAT test start

4. UAT Team Roles & Responsibilities			
Name	Roles	Responsibilities	
Souha Ben Hassine	Tester	Testing on Linux	
Bochra Feki	Tester	Testing on Windows 10	
Sinda Ben Marzouk	QA Manager	Managing UAT Test	
Wassim Kalllel	Product Owner	Project ownership	

5. UAT Entry Criteria			
ID	Criteria		
5.1	The development of the archive feature is fully completed		
5.2	Integration tests are completed		
5.3	No high or medium defects are reported		
5.4	All reported bugs should be fixed		
5.5	UAT test environment (hardware, software, location) is ready		
5.6	Testers got briefed and ready to start testing		
5.7	UAT test plan is available		


6. UAT Requirements-Based Test Cases			
ID	Test Cases		
6.1	Creating a new todo:		
	Please visit: Todo List		
	Write the todo item you want to add		
	Click on create new		
	Expected result:		
	<ul> <li>A new note will be added to the list</li> </ul>		
6.2	Deleting an existing todo:		
	Please visit: Todo List		


## **User Acceptance Test Template**

Project Name: Todo List Project Sponsor: INSAT

Service Owners: Bochra Feki and Sinda Ben Marzouk

Project Manager: Wassim Kallel





o The note will be removed from the todo list



7. UAT Test Results				
ID	Test Cases	Pass/Fail	Tested By	Date Tested
7.1	Creating a new todo to the list	Pass	Bochra Feki	07/06/2022
7.2	Deleting an existing todo from the list	Pass	Souha Ben Hassine	07/06/2022

8. Document Signatures			
Role	Name	Signature	Date
Service Owners	Sinda Ben Marzouk Bochra Feki		07/06/2022
Project Manager	Wassim Kallel		07/06/2022